Communication

Date	01 October 2026
Team ID	SWTID-2026-2949
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Team Discussion	All Team Members	Share daily tasks, progress, and blockers.
2	Progress Update	Weekly	Team Meeting / WhatsApp	All Team Members	Review Flow Designer development and ticket classification progress.
3	Issue / Bug Discussion	As Needed	WhatsApp / Team Meeting	Development Team	Discuss workflow errors, classification issues, and resolve technical problems.
4	Stakeholder Review	Bi-Weekly	Project Review Meeting	Team & Stakeholders	Collect feedback and confirm project requirements and workflow behavior.
5	Final Demo Rehearsal	Once	Team Meeting	All Team Members	Practice the Auto Ticket Classification demonstration and verify the complete flow.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members for workflow development and testing.	Used regular team updates and task sharing to coordinate activities and track progress.
2	Errors or unexpected behavior in the Flow Designer workflow and ticket classification.	Discussed the issue with the team, checked the workflow steps and conditions, tested again, and corrected the configuration.
3	Different understanding of project requirements and classification rules.	Reviewed the requirements together, clarified the classification logic, and documented the agreed workflow before implementation.