Project Demo Planning

Date	01 October 2026
Team ID	SWTID-2026-2949
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	1 Mark

Project Demo Planning:

A well-structured demo plan ensures that the team presents the project effectively, covering all key aspects in a clear and organized manner. This document outlines the plan for demonstrating the project, including the flow of the demo, key features to highlight, and responsibilities of each team member.

S.No	Demo Section	Description	Duration (mins)	Responsible Member
1	Introduction & Problem Statement	Explain the ticket-management challenge, classification need, and project objectives.	2	Presenter
2	Solution Overview	Introduce the Flow Designer workflow, classification logic, and system architecture.	3	Solution Lead
3	Flow Designer Configuration	Show triggers, actions, data mapping, and classification rules in the flow.	4	Workflow Developer
4	Live Feature Demonstration	Demonstrate ticket submission, automatic classification, routing, and result verification.	5	Demo Lead
5	Testing & Results	Present test scenarios, accuracy observations, error handling, and key outcomes.	3	QA/Testing Member
6	Conclusion & Handover	Summarize benefits, limitations, future enhancements, and deployment considerations.	2	Team Lead

Demo Flow Summary:

Step	Activity	Notes
1	Introduction & Problem Statement	State the problem of manual ticket categorization and the project goal.
2	Solution Overview	Describe how Flow Designer automates classification and ticket routing.
3	Live Feature Demonstration	Run a sample ticket through the workflow and verify the classified output.
4	Q&A Session	Answer questions about workflow design, classification rules, testing, and future scope.